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NORTHERN SPORTS FIELDS COMPLEX AND PARK COORDINATION 
& 

OVERSIGHT AD HOC COMMITTEE 
 
 

10 April 2003, 7:00 PM 
Marshall Community Center Annex, Marshall, VA 

 
NO QUORUM – Meeting Notes: 
 
1. Call to Order and Opening Remarks   
The April 10, 2003 meeting of the Northern Sports Fields Complex and Park 
Coordination and Oversight Committee (NSFC) was called to order by Randy Wheeler, 
Deputy County Administrator, for Chairman Harry Atherton. 
 
Committee Members and Staff Present: 
Marie Glascock, Scott District 
George Downes, Jr., FYSCC 
Joan Fries, Marshall Business & Residents Association 
Randy Wheeler, Deputy County Administrator 
Ron Mabry, Staff 
Larry Miller, Director, Parks & Rec 
Cynthia Hair, Staff 
Sue Wolford, PHR & A 
 
2.  Adoption of the Agenda 
No quorum  
 
3. Adoption of the Minutes of 3/13/03  
Tabled – no quorum 
 
4. Project Design Update – Mr. Mabry & PHR&A Staff 
Mr. Mabry gave a brief update on the project, saying that the special exception 
application had been filed with the Department of Development and will be the subject of 
a public hearing on 4/24/03 at Fauquier High School at 7:00 PM.  The special exception 
application is for the above-ground water storage tank and the sewer pumping station.  
He said that the Board of Supervisors will be holding a work session at 3:00 PM on April 
21, 2003 to consider the conceptual plan for the park.  He encouraged members of the 
committee to attend these meetings.  He said that the site plan for the park would be filed 
Monday (4/14/03) with the Department of Community Development for official site plan 
review and that that the Technical Review Committee is scheduled to meet May 20, 
2003.   Ms. Wolford distributed a Project Update Memorandum dated April 10, 2003.  
She discussed the various topics in detail.  A copy will be sent to members who were not 
present.  Other notes and/or comments include: 
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Groundwater Study: 
The wells and water situation remains an open item due to the heavy rains and wet 
ground at the park.  No drill rigs are on site yet due to ground conditions.  PHRA’s 
survey crew has pinpointed well sites relative to the site plan.   Mr. Mabry said the 
groundwater issue is integral to the site plan and the Department of Development cannot 
sign off on the plan until the groundwater work is complete.   
 
Additional Project Updates: 

• Mr. Mabry said that on April 21, 2003, the Board of Supervisors will be requested 
to approve the grant from Commonwealth Transportation Board for the access 
and bike path. 

• Mr. Wheeler said that the GIS department will present a computer model of the 
conceptual site plan at the April 21 Board of Supervisors work session. 

• Ms. Wolford distributed a Construction Schedule dated 4/10/03 and discussed in 
detail how the project is being delayed due to recent heavy precipitation and that 
the site is very wet.  She detailed the need for Health Department approval on the 
water and pump station which may hold up bidding and the beginning of 
construction on the site.    

 
Project Lighting Study: 
See 4/10/03 Project Update Memorandum 
Pool/Architectural Review: 
No information was presented on the pool design/construction. 
Perimeter Fencing: 
Ms. Wolford displayed sample site photos with several fencing options and landscaping.  
She said it was very important to the Mellon Estate that the landscaping and fencing be of 
the highest quality.  Those members present preferred 3 or 4 panel, black wooden rail 
fence. 
 
5. Amendment(s) to Contract with FYSCC 
Mr. Downes said that he and Mr. Atherton still need to meet.  He said that Tom Ross had 
agreed to represent FYSCC and would be meeting with Paul McCulla, County Attorney, 
in the near future. 
  
6. Roundtable 

• Mr. Borgstrom said that fundraising efforts for the pool have reached 
approximately $36,000 and that there is hope for a pledge of $4500 from an 
individual, which would bring the amount to over $40,000. 

 
7.  Set Next Meeting Date 
The next regular committee meeting is scheduled for 7:00 PM, Thursday, May 8, 2003, at 
the Marshall Community Center Library. 
 
8. Adjourn 
The meeting was adjourned at 7:40 PM. 
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